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2001-CC001| 21/01/2020

1:20pm

™
(JFH Employee)

Concerned about removal of trees at
Southern Boundary & wildlife. Works at
James Fletcher Hospital.

22/01/2020
9:00am

BM

Phoned TW to disuss her concerns and
assure precautions were taken and
removal is in accordance with SSD-9787.
Followed up with email containing project
|information and NSW Planning Portal.

2002-CC002| 27/02/2020

4:20pm

TL
(Resident)

Notified Built via email of cracks appearing
within his property that were previously
not noted. Believes demolition works
occurring the past couple of days and
vibration are the cause.

27/02/2020
5:06pm

BM

Phoned TL to further discuss the issue
raised.

An inspection of the property has been
arranged for 3:00pm 28/02/2020 with TL,
Built Project Manager and Structural
Engineer who completed initial Pre-
Construction Dilapidation Report.

Follow up email sent to TL at 5:26pm
confirming details of phone complaint and
Jinspection.

Inspection Report submitted to TL on
02/03/20 showing cracks identified and
not worsened. Vibration monitor results
received on 03/03/20 show compliance
with structural levels.

2003-CC003| 9/03/2020

1:50pm

JL
(Resident)

Noise complaint received via phone call to
Construction Manager RM regarding
noise prior to approved construction
hours.

09/03/2020
1:58pm

BM

Built contacted JL on her mobile number
to discuss the issue. JL stated that there
was noisy vehicles and concerns of
"loading of bricks and things in the
morning" approximately between 4:30am
to 6:30am.

Upon review of CCTV footage, a large
skip bin garbage truck and other heavy
vehicle was seen on Bolton Street
between 5-6:00am and not related to the
Nihon Project.

Built also spoke with JL's neighbour MH,
who confirmed the workers were related
to a project on Bolton Street as he had
confronted them that morning.

2003-CC004 | 10/03/2020

4:06pm

L
(Resident)

Tony lodged an additional complaint via
email related to demolition works causing
existing cracks to "enlarge" within his
residence.

10/03/2020
4:23pm

BM

Built responded via email advising that
vibration monitoring to date has shown
compliant levels.

It was requested that the Resident
submits photos of enlarged cracks for
review by Structural Engineer prior to
another inspection as it was found that all
cracks were existing after his initial
complaint.

Built conducted 7 days of monitoring at
|the residence between 13/03/2020 &
20/03/2020.

Builtissued Vibration Monitoring Report
to the Resident on 26/03/2020 showing
that vibration results were well under the
limits for both structural damage and
human comfort.
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2003-CC005| 19/03/2020 | James Fletcher |Architect/Superintedent notified Built of 19/03/2020 BM Built contacted JFH main contact, NH
4:05pm Hospital (JFH) |noise complaint lodged directly to DPIE 4:40pm (Corporate Services Manager - Hunter
regarding demolition works. New England Health) to discuss the
complaint. NH advised that she was
unaware of the issue and had received
no internal complaints.
Built conducted immediate spot check of
demolition noise which showed works Y
were within permissable noise limits.
Built engaged acoustic consultant to
conduct internal noise monitoring within
JFH on 20/03/2020. Results came back
compliant with construction noise limits &
report was submitted to JFH for their
records on 25/03/2020.
2004-CC006 | 01/04/2020 JB&CG Lodged complaint by email to Nihon 02/04/2020 BM Response email sent noting concerns
12:59pm (Resident)  Jcommunity liaison address regarding 2:11pm and advising of Built monitoring activities
vibration causing discomfort to maintain compliance with vibration
criteria and minimise disruptions. Y
Advised the resident to contact if there
are any further concerns or structural
changes noted.
2004-CC007 | 03/04/2020 JB&CG Lodged complaint by email to Nihon 03/04/2020 BM Response email sent advising that Built
9:24am (Resident)  Jcommunity liaison address regarding 10:22am takes HSE and social distancing
workers being spotted onsite without Hard measures seriously and that this concern
Hats and not maintaining social has been immediately addressed with
distancing. workers onsite. Y
It must be noted that the workers were
completing a pre-start talk and were
outdoors in open space.
2004-CC008 | 03/04/2020 JB&CG Lodged complaint in relation to 2004- 06/04/2020 BM Response sent by email noting concerns
1:16pm (Resident)  |CN009 Extended Working Hours advising 3:05pm and frustration. Also advised that Built is
of the Environmental Planning and continuing to follow Government advice
Assessment (COVID-19 Development — |in response to COVID-19, will continue to
Construction Work Days) Order 2020 monitor the situation and implement Y
being implemented onsite. required measures.
- Refer also to Community Notice (2004-
CNO010) sent on 06/04/2020
2004-CC009 | 03/04/2020 KD Lodged complaint in relation to 2004- 6/04/2020 BM Refer to Community Notice (2004-
3:15pm (Resident)  |CN009 Extended Working Hours advising CN010) sent on 06/04/2020.
of the Environmental Planning and
Assessment (COVID-19 Development — Y
Construction Work Days) Order 2020
being implemented onsite.
2004-CC010| 03/04/2020 CT Lodged complaint in relation to 2004- 6/04/2020 BM Refer to Community Notice (2004-
9:13pm (Resident)  |CNO09 Extended Working Hours advising CNO010) sent on 06/04/2020.
of the Environmental Planning and
Assessment (COVID-19 Development — Y

Construction Work Days) Order 2020
being implemented onsite.
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2004-CCO11

6/04/2020
10:04am

JB&CG
(Resident)

Lodged complaint in relation to alleged
cracking of their property caused by
groundworks onsite.

06/04/2020
12:20pm

BM

Built arranged for an inspection of the property
to assess claim against conditions noted
within Pre-Construction Dilapidation Report.
Inspection completed by Structural Engineer
on 08/04/2020

Inspection Report issued to the Resident on
09/04/2020 advising that in the Engineer's
opinion, the cracks identified by the Resident
were noted within the Pre-Construction
Dilapidation Report and had not worsened.

Resident disputed the findings of one of the
identified cracks.

Built responded that vibration monitoring of an
adjacent property during the same period had
demonstrated compliance with vibration
criteria and that any disputes will be
addressed after the completion and findings of]
the Final Dilapidation Reports required under
the Development Consent Conditions.

No further response received.

2004-CC012

06/04/2020 KD
1:40pm (Resident)

Lodged complaint by email regarding
extended working hours, social distancing,
and a traffic management issue on
04/04/2020 (Saturday).

06/04/2020
4:13pm

BM

Referred the Resident to Community
Notice (2004-CN010) for response to
concerns regarding social distancing.

Advised that the traffic management
issue had been issued to the Site Team
and Subcontractors for urgent action.
Also requested that for any future issues,
|the Resident should contact Built PM or
SM immediately to ensure matters are
actioned quickly.

Email received from City of Newcastle
Councillor thanking Built for responding
to the concerns of residents.

2004-CCO13

8/04/2020
9:48am

MW
(Employee -
Newcastle
Chambers)

Lodged complaint by email regarding
noise caused by grinding activities onsite.

08/04/2020
11:58am

BM

Response stated Built's intention to
minimise noise and conduct ongoing
monitoring during construction, however,
elimination of noise is not possible.
Advised that structural demolition is
nearing completion on the portion of site
near his office.

Note: Works were a short term activity
located behind 2.4m plywood hoarding.

No further response received
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2004-CC014| 28/04/2020 NH Email correspondence received from HNE| ~ 28/04/2020 BM Built responded via email advising of the
2:42pm (HNE) advising of internal complaints related to 3:53pm current site activities and their expected
vibration causing activities and requesting completion date of 1st May and that
information on construction monitoring previous monitoring had demonstrated
activities and methodology mentioned compliance.
within Community Notice (2004-CN011) Built also advised that vibration monitors
Construction Progress Update 02. had been collected on 28/04/20 and that
|the monitoring report would be submitted
to HNE for transparency and their
records. Y
Built submitted the monitoring report to
HNE on 01/05/2020 showing that the
acceptable vibration dose levels for
|intermittent vibration related to human
comfort had not been exceeded.
No further issues raised.
2005-CC015| 21/05/2020 BC Email sent to Built Design Manager 22/05/2020 BM Email response sent advising of
5:52am (Resident)  |regarding noise when site personnel are 3:38pm construction hours commencing at
arriving to site in the morning around 7:00am and that Built would reinforce the
6:30am to 7:00am. need to be mindful of neighbours when
Complaint specifically mentions noise arriving onsite of a morning. Y
generated by individuals talking as Resident responded with no further
walking past the residence. issues.
2008-CC016| 25/08/2020 HNE JFH Received email from HNE JFH Corporate 25/08/2020 BM Built PM provided update of construction
Services Manager regarding update on progress and advised that hand-held
works currently occurring onsite due to jackhammers were being intermittently
receiving internal correspondence the used during construction of foundations.
previous week regarding jackhammering. Works were expected to be completed by Y
28/08/2020.
HNE responded advising of no further
issues.
2010-CCO017| 17/10/2020 CG Received noise complaint from resident 19/10/2020 BM Built PM provided apology and advised
6:38am (Resident)  Jvia text message and email on 17/10/2020 that whilst no construction activities or
in relation to being woken by a worker material deliveries were occurring at the
opening the site access gate for personnel time (in compliance with consent
arriving to work. conditions), personnel would be Y
reminded to be mindful of neighbours and
noise when arriving to site of a morning.
No further response received.
2011-CC018| 23/11/2020 Resident Safework Inspector attended site to follow 23/11/2020 ML Nil
(Unknown) /  Jup on a complaint received last week.
SafeWork NSW |Complaint received was around loads
being lifted over the road in front of the
works zone. The inspector reviewed the
traffic management and traffic control
plans, SWMS, crane crew and traffic
controller competencies, road permits. No
issues raised from documentation. Y
Toolbox will be undertaken with crane
crew and traffic control to reinforce
controls around lifting from the works
zone. All observed lifts have been
completed in accordance with required
controls and traffic stopped.
NOTE: No complaint was received on this
matter.
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2101-CC019| 20/01/2021 CG Complaint received via email regarding 20/01/2021 BM Site personnel addressed on construction
(Resident)  |construction noise at 6:52am. working hours and apology issued to the
resident. v
2101-CC020 | 21/01/2021 CG Complaint received via email regarding 22/01/2021 BM Site personnel responsible were
(Resident)  Jconstruction noise at 6:50am. specifically tool boxed on construction
working hours and apology issued to the Y
resident.
2101-CC021| 29/01/2021 HNE JFH Complaint received via email from HNEH 1/02/2021 BM Built Project Manager contacted HNEH
regarding unauthorised parking in hospital Corporate Services Manager by phone to
driveway and staff being subject to abuse discuss the incident and offer assistance
when directions were given to remove |in identifying those responsible.
vehicle. Initial details cannot confirm Investigations ongoing. Y
whether person(s) involved were related Subcontractor identified and immediately
to the project. removed from site.
HNE advised of no further issues.
2103-CC022| 26/03/2021 CG Complaint received via email from 26/03/2021 BM Email response to the resident with
6:13am (Resident)  |Resident regarding works in relation to the 8:00am apologies and an explanation that the
tower crane removal commencing prior to tower crane removal involved a full road
7:00am. closure and significant amount of high
risk activity including major plant
travelling from Wollongong.
This major operation within a busy
street/business district requires the
implementation of all necessary control
measures and traffic management to be
in place to prior to works commencing to
ensure the safety of the public and site
personnel.
Further to this, with several delays due to Y
recent inclement weather and ongoing
unpredictable forecasts, we required the
works to proceed this morning in the
Jinterest of safety.
We are aiming to complete these works
safely and ASAP to minimise further
disruptions across the entire weekend
and leading up to Easter.
Project Superintendent notified DPIE who
acknowledged the incident with no further
action necessary.
2105-CC023 | 8/05/2021 CG Complaint received regarding noise and 10/05/2021 BM Response provided to Resident
9:53am (Resident)  ]vibration from vehicle (‘'sucker truck’) 10:31am explaining that the vehicle involved was
being operated onsite to conduct non- completing non-destructive testing near
destructive service locating for Service live services to mitigate safety and
Authority works along Church Street infrastructure damage risks as per
footpath. industry standard, and that these works
Resident also complained about the use were within approved construction Y

of pressure hoses to clean footpath and
work zone due to wastage of water
resources.

working hours.

Built also advised that trigger nozzle high-
pressure hoses have greater water
efficiency than normal garden hoses as
suggested by the Resident.

No further response received.
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2105-CC024 | 13/05/2021 Newcastle ~ JComplaint received regarding construction| ~ 13/05/2021 BM Built PM responded with advice that
9:15am Chambers  |vehicles parking in Work Zone established 10:01am subcontractors had been notified of the
(Business) by the business outside of their premises work zone and instructed to immediately
for upcoming refurbishment works. remove vehicles. Subcontractors were
also reminded that parking along Church
Street is prohibited. Y
Response received thanking Built and
advising that refurbishment of their
property commences the following week.
No further issues.
2105-CC025 | 24/05/2021 |City of Newcastle|Advice received from City of Newcastle 25/05/2021 OR Built provided apology and agreed to
3:08pm that Built's work zone on Church Street 8:27am additional fees for extension.
exceeded the approved length.
Option to reduce work zone or pay No further issues.
additional fees. Y




Community Liaison Register

Built.

Project: Nihon University

Notices Register

Last Updated: 25/06/2021

RESPONSES RECEIVED/ | CLOSED |
REF ID DATE ISSUED ISSUED TO | ISSUED BY METHOD DESCRIPTION DETAILS (YIN)
1911-CN001 5/11/2019 ALL 8 LETTER Dilapidation Report request to nearby Responses received from majority of
stakeholders - residents, businesses, etc.  |stakeholders. Dilap reports
completed by Engineer and Y
submitted.
1912-CN002 13/12/2019 James Fletcher SV MEETING Consultation meeting with Hunter New Response received post-meeting
Hospital England Health Management to discuss  |that HNE Health would like the
upcoming commencement of works, opportunity for NSW Dept. Public %
general scope, temporary fencing, Works to review the works.
boundary, etc.
1912-CN003 19/12/2019 ALL BM LETTER Notice of commencement of works NIL v
2001-CN004 21/01/2020 ALL BM EMAIL/LETTER  |Notice of commencement of Asbestos NIL
removal Y
2002-CN005 4/02/2020 Newcastle Police] BM /LA MEETING Meeting with Sgt Darren Holmes (Station  |2002-CQ001
Station Manager) to discuss shared lighting circuit
requiring disconnection, noise mitigation & Y
upcoming Work Zone Installation.
2002-CN006 5/02/2020 NGS BM MEETING Consultation meeting with Newcastle Initial response was positive due to
Grammar School Deputy Head of School & |concerns around student & staff
Director of Operations to discuss potential |safety traversing past live site. Built
|impacts and concerns regarding relocation |issued additional information for Y
of pedestrian crossing and proposed review and suggested additional
construction zone along Church Street site |meeting if required.
frontage.
2002-CN007 19/02/2020  |Newcastle Police| BM LETTER Formal notice of work zone installation NPS raised concerns on lack of
Station solution for parking of Correctional
Services vehicles. Requested Built
facilitate talks with CoN.
Built facilitated discussions with CoN Y
on 20/02/2020 & long term solution
was agreed.
2002-CN008 20/02/2020 ALL BM EMAIL & LETTER  |Construction progress update including Response from Newcastle Grammar
completion of Stage 1 asbestos removal, | School thanking Built for notification
commencement of structural demolition,  Jand advised they will communicate
|installation of work zone & pedestrian |the information to their parent body. Y
crossing
2003-CN009 2/03/2020 HNE BM/OR MEETING |Meeting arranged with HNE & NSW Public |HNE Engineer Jason Thomas was
Works representatives to discuss heritage |the only attendee.
wall retention works and other construction |Discussed all works and items.
activities potentially affecting HNE James  |Built issued meeting minutes &
Fletcher Hospital retention design to HNE on
04/03/2020 for review and comment v

Deadline for HNE response is
27/03/2020.

Response received from HNE on
27/03/2020 with no objections.
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2004-CN009 3/04/2020 ALL BM EMAIL/LETTER  |Extended Construction Hours: Community complaints received
Notice issued to all surrounding residents, |from Residents on Church Street.
businesses, and organisations advising of |These are referenced below.
|the introduction of the Environmental
Planning and Assessment (COVID-19 2004-CC007
Development - Construction Working Days)
Order 2020. 2004-CC008
The notice advised that Built intended to
enact this Order at Nihon University until  [2004-CC009 Y
further advice/notice received from the
NSW Dept. Planning, Industry and 2004-CC010
Environment
2004-CC012
In response to the community
concerns, Built issued additional
Community Notice (2004-CN010).
2004-CNO10 6/04/2020 ALL BM EMAIL/LETTER  |Community Response to Extended Additional responses were received,
Construction Hours: however, all were still in relation to
Notice issued to surrounding residents, extended working hours.
businesses, and organisations advising that|
|in response to community responses Built has continued to implement the
received related to 2004-CN009, Built will  |revised extended working hours on v
be extending working hours on Saturday's |Saturday's and COVID-19
only in the short term and that any changes |prevention measures onsite in
will be communicated in advance. accordance with Government
advice.
2004-CNO11 22/04/2020 ALL BM EMAIL/LETTER  |Construction Progress Update 02: NIL
- Noted establishment of Church Street
Hoarding.
- Advised of structural demolition progress
- Advised of commencing piling / retention
works in SW corner of the site on
27/04/2020.
- Advised of piling method (CFA) to Y
minimise noise and vibration.
- Advised of planned Water Main Upgrade
works commencing in late May 2020.
2005-CN012 15/05/2020 HNE BM EMAIL Notice to HNE James Fletcher Hospital HNE response on 18/05/2020
regarding commencement of Temporary  |ensuring HNE Engineering is aware
Ground Anchor Works to new retaining wall jof what is occurring on their
as discussed onsite with HNE, dwp, and  |property.
Built in March 2020 (REF 2003-CN009) and|Built (BM) contacted HNE for phone
per the design approved by NSW Public  |discussion to clarify and followed up Y
Works (reference email received from N.  Jwith email on 18/05/2020.
Halpin on 26/03/2020) No outstanding issues.
2006-CN013 4/06/2020 HWC BM MEETING Pre-Commencement Meeting held onsite at|Hunter Water & Metiri Consultants
Nihon University with Hunter Water, dwp  |advised of pre-commencement
Australia, Metiri Consultants, Built, and documentation to be submitted prior
|Murphy Plumbing to discuss the upcoming |to commencing works. Y
watermain upgrade works. All actions closed and approval
received.
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2006-CNO14 5/06/2020 NPS BM MEETING/EMAIL  |Site Meeting held with Newcastle Police  |No additional feedback / comments
Station to advise of and discuss upcoming |received.
road / lane closures on Church Street No further action.
during Hunter Water works and erection of
Tower Crane. Y
Post-meeting, Built submitted the TMPs to
NPS for information and comment if
required.
2006-CNO15 5/06/2020 ALL BM EMAIL Additional Community Notice issued to Received one query from a resident
residents and businesses advising of requesting additional information.
Hunter Water Upgrade & Crane Erection  |Received query from HNE James
works commencing. Fletcher Hospital clarifying if their
driveway access would be affected.
Built issued a Staging Plan and
additional information on the works. Y
No further comments received.
No further action.
2006-CN016 24/06/2020 HNE BM MEETING Site Meeting and inspection held with HNE granted access permission and
Hunter New England Health, dwp Australia, Jrequested additional notice prior to
Built, and Murphy Plumbing to discuss commencing works. Y
upcoming Sewer Main Upgrade requiring
access to HNE property.
2007-CN017 28/07/2020 ALL BM EMAIL Construction Progress Update 03 - General |NIL
update on progress and upcoming works
|including concrete pours (and related lane Y
closures) and the 21 day notice for water
main connection works.
2007-CN018 29/07/2020 HNE AM EMAIL Email correspondence with HNE regarding |Ongoing coordination with HNE
upcoming water main connection and contacts to ensure water connection
potential disruptions to HNE James does not cause disruption to normal
Fletcher Hospital. operations. Y
No disruptions to HNE operations &
no further issues.
2009-CNO19 3/09/2020 HNE BM EMAIL Provided HNE with an As-Built No additional feedback / comments
documentation package for retention works |received.
completed on the adjoining heritage No further action.
retaining wall along the southern boundary Y
of Nihon University and HNE James
Fletcher Hospital.
2009-CN020 23/09/2020 ALL BM EMAIL Construction progress update and advising |Response received regarding
of upcoming works including additional ongoing implementation of DPIE
Hunter Water infrastructure works and road |Extended Working Hours Order
restoration on Church Street. 2020.
Built confirmed extended hours are %
still ongoing in accordance with the
Order and that any changes will be
communicated to the community.
2010-CN021 27/10/2020 HNE BM EMAIL Notice provided that a section of the chain |Response received thanking for the
|link fence along the western boundary has |notice. Nil actions.
been relocated further west to
accommodate scaffold. Advised that Y
fencing and scaffold is still within Nihon site
boundary. Marked up plan was also
attached for information.
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2011-CN022 18/11/2020 ALL BM EMAIL Notice provided to community regarding ~ |Response received from resident
scheduled road restoration works on regarding driveway access. Built
Church Street as part of the Hunter Water |advised access limited for a single
Upgrade Works package. day. No further issues.
Newcastle Police contacted Built PM Y
after works completed advising that
no issues were rasied during the
works.
2012-CN023 9/12/2020 ALL OR EMAIL Notice provided to community stakeholders |Response received from Grand
advising of partial road closures on Church |Hotel, NGS, and HNEH James
Street for scheduled concrete pours on 11th|Fletcher thanking Built for the notice. y
& 14th December. Nil actions.
2012-CN024 9/12/2020 ALL OR EMAIL Notice provided to community stakeholders |Response received from Grand
advising of rescheduled partial road closure|Hotel, NGS, and HNEH James
on Church Street for rescheduled concrete |Fletcher thanking Built for the notice. v
pour on 10th December due to inclement  |Nil actions.
weather.
2012-CN025 10/12/2020 ALL OR EMAIL Notice provided to community stakeholders |No response received.
advising of partial road closures on Church
Street for concrete pours scheduled Y
between December 2020 to mid-January
2021.
2012-CN026 21/12/2020 ALL BM EMAIL Construction progress update and advising |No response received.
of upcoming works in early 2021 including
concrete pours and public domain works.
Y
2101-CN027 22/01/2021 ALL BM EMAIL Community notice advising of upcoming  |No response received.
road and footpath closures to enable Y
construction works.
2102-CN028 5/02/2021 ALL BM EMAIL Community notice advising of amended No response received.
dates for upcoming road and footpath Y
closures to enable Hunter Water works.
2102-CN029 11/02/2021 Newcastle Police BM MEETING Consultation meeting held onsite with No issues raised. Works will be
Station Newcastle Police personnel to discuss coordinated with NPS to minimise %
upcoming cabling works. any disruptions.
2102-CN030 26/02/2021 ALL BM EMAIL Community notice advising that the tower ~ |No response received.
crane removal and road closure has been y
rescheduled to 12th & 13th March 2021.
2103-CN031 10/03/2021 ALL BM EMAIL Community notice advising that the tower ~ |No response received.
crane removal and road closure has been
rescheduled to the 19th & 20th March 2021 Y
due to forecast inclement weather.
2103-CN032 23/03/2021 ALL BM EMAIL Community notice advising that the tower ~ |No response received.
crane removal and road closure has been
rescheduled to the 26th & 27th March 2021 Y
due to forecast inclement weather.
2103-CN033 25/03/2021 ALL BM EMAIL Update advising of upcoming road No response received.
closures, Authority service works,
commencement of s.138 works, and Y
general construction progress.
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2103-CN034 29.03.2021 City of BM Site Meeting Consultation meeting with City of Built to coordinate regular inspection
Newcastle Newcastle Public Works Coordinator to with Council throughout the works as Y
discuss upcoming Section 138 Public required by permit conditions.
Domain Works.
2104-CN035 01.04.2021 Newcastle Police| LA Site Meeting Consultation meeting with Newcastle Police|Built communicated road closure to
Station Station regarding the full road closure on  |site personnel and cooperated with
Church Street scheduled for 29.04.2021 to |Police requests to prevent Y
enable a farewell parade for a retiring disruptions to the parade.
senior Officer.
2104-CN036 02.04.2021 Grand Hotel LA Site Meeting Consultation meeting with the Grand Hotel |Verbal permission received. Built
regarding Section 138 works adjacentto  |has proceeded with planning the
their property including seeking permission Jworks and will continue to consult
for the installation of temporary propping to Jwith the property owner.
enable excavation works. The temporary design will be
submitted to the owner and written
permission received prior to works
commencing.
2106-CN037 17.06.2021 HNE James BM EMAIL Email correspondence sent to HNE Permission received. Subcontractors
Fletcher Hospital stakeholders requesting access to their must sign in and complete induction
property for removal of temporary fencing |prior to commencing.
and construction of new boundary fence. Y
2106-CN038 21.06.2021 ALL BM EMAIL Notice issued to the community in regard to |No response received.
partial road closure scheduled for
28.06.2021 to allow lifting and installation of Y
glazing panels to roof skylight
2106-CN039 22.06.2022 ALL BM EMAIL Notice issued to community regarding No response received.
public authority works on Church Street v
requiring after hours work.
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2002-CQO01 | 4/02/2020 |Newcastle Police Station|Request for sound baffling installed 4/02/2020 BM Confimed that BUILT can organise an
to L1, 2, 3 Balcony Windows due to inspection by Acoustic Consultant and
meeting held on 03/02/2020 provide an appropriate solution.
Acoustic solution provided by Consultant Y
is to install acoustic door seals.
2002-CQ002 | 19/02/2020 | Newcastle Police Station|Request for Built to facilitate talks 19/02/2020 BM Built has scheduled onsite meeting with
with City of Newcastle regarding Newcastle Police Station & City of
long term solution for Correctional Newcastle for 20/02/2020 to discuss
Services vehicle parking solutions.
City of Newcastle agreed to provide Y
permanent parking on Watt Street for
required vehicles.
2003-CQO03 | 03/03/2020 AR Email received from AR. 04/03/2020 BM Response email sent acknowledging
1:04pm Spoke with Built Foreman onsite 10:35am concerns and advising that Built is
regarding blanked out pedestrian working with Council to ensure signage is|
crossing and concerns around installed ASAP.
pedestrian safety due to lack of
signage & physical barriers warning City of Newcastle responded on 09/03/20
common users that the crossing is with additional requirements originally not
no longer in place. requested during consultation.
Forwarded email sent to City of Y
Newcastle expressing same All actions closed out.
concerns plus stating that Built had
traffic control personnel onsite
directing pedestrians which was
good to see.
Advised Council that additional
signage should be implemented
2003-CQO04 | 26/03/2020 JS Email sent to Structural Engineer 27/03/2020 BM Noted by Built & Engineer.
5:19pm responsible for completing Pre- No further correspondence received.
Construction Dilapidation Report on
the property requesting that Y
vibration causing activities be noted
for Post-Construction Dilapidation
Inspection.
2004-CQO05 | 01/04/2020 JP Email sent to Nihon community 02/04/2020 BM Response email sent noting concerns
12:21pm liaison address advising of vibration 2:06pm and advising of Built monitoring activities
felt within their residence caused by to maintain compliance and minimise
a loaded vehicle entering site disruptions.
Advised the resident to contact if there v
are any further concerns or structural
changes noted.
No further response received.
2004-CQO06 | 01/04/2020 KD Email sent to Nihon community 02/04/2020 BM Response email sent noting concerns
12:47pm liaison address advising that 2:08pm and advising of Built monitoring activities
vibrations were felt at various times to maintain compliance and minimise
throughout the day. disruptions.
Advised the resident to contact if there Y
are any further concerns or structural
changes noted.
No further response received.
2005-CQO08 | 18/05/2020 | Newcastle Grammar |Phone call to Built & follow up email] ~ 19/05/2020 OR Built immediately instructed
School notifying Built that construction 9:24am Subcontractors on 18/05/2020 not to use
vehicles (trucks) were standing in this zone at any time.
the school drop off/pick-up zone. Follow up email sent to NGS advising
Noted this was prior to school zone them of action taken and acknowledging
hours and requested an alert to be concerns. Y
raised with Built & Subcontractors NGS had no further issues.
to ensure no issues moving
forward.
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2008-CQO09 | 10/08/2020 JP Emailed Engineer responsible for 10/08/2020 BM Built PM contacted the resident via
dilapidation report to note potential phone call to enquire further and
cosmetic issues related to 2004- requested photos to forward to Engineer
CQ005. for preliminary review.
Engineer contacted Built PM to Resident submitted photos via email on
advise. 24/08/2020.
Built PM forwarded photos to Engineer
and has requested an inspection of the
property to investigate further.
The engineer inspected the property on
09/09/20 and reviewed alleged damage
against pre-existing condition, noting that
the majority of items were existing, whilst
the remaining were minor and not Y
captured within the original report.
Built advised that these issues have been|
noted and would be further assessed at
the completion of the post-construction
dilapidation survey.
No further comment has been received
from the resident.
2010-CQ010 | 19/10/2020 NGS Received email advising that 20/10/2020 BM Built PM responded with advice that key
students would be using the exam dates did not currently clash with
building opposite Nihon University major construction activities (subject to
as a temporary exam facility for the change). Advised that as a precaution,
next three weeks. additional noise monitoring and
Provided key exam dates with measures would be implemented where Y
request that noise is minimised practicable and reasonable to do so if
where able. required.




